

# Route 141 Community Advisory Group

September 28, 2009



# Goals and Objectives

- Provide periodic updates on Route 141 project
- Obtain feedback concerning project
- Seek input on elements that can be incorporated into the project



# Ground Rules

- We will respect everyone's opinion
- MoDOT must meet the commitments we made in the Environmental Assessment
- The alignment of Route 141 cannot change
- MoDOT's schedule cannot be negatively impacted



# Composition of CAG

- One from each Board of Trustees
- Staff from local municipalities
- Local business owners/leaders



# Meeting Agenda

- Project Update
- Construction Staging – anticipated dates of stages
- Sound study
- Flood modeling update
- Aesthetics



# MoDOT Route 141 Schedule/Update

- Right of Way Acquisition Ongoing
- Grading project (North Side of Olive) Ongoing
- Utility Relocations Starting Fall 2009
- Construction Project Letting February 2010
- Construction Begins May 2010
- Construction Complete Fall 2012



# Right of Way Acquisitions

- Close to settling approximately half of parcels
- Continuing negotiations with rest of property owners
- Will start condemnation process, however will continue to negotiate



# Grading Project Underway



















# Construction Staging

## Olive Interchange


- Relocate Toreador
- 4 lane bypass on north side of Olive
- Build Olive bridge
- Open new Olive bridge



# Olive Interchange



# Olive Interchange




# Construction Staging

## ● Ladue Interchange

- Build new Rte. 141 bridges and roadway
- Build Ladue Rd east of Rte. 141
- Shift traffic on new Rte. 141
- Build Ladue Road over Woods Mill
- Build Woods Mill south of Ladue
- Build Ladue Road



# Ladue Interchange



# Ladue Interchange



# Construction Staging

- MSD Sewer work – will be early in project
- Route 141 Mainline work – once MSD work complete, will start on Route 141 mainline



# Sound Walls

- Sound walls along west side of Route 141
- East side of Route 141 at Ladue Farms
- Meetings set up for October with benefited residents



# Flood Modeling Update

- Application for flood map revision submitted to FEMA (CLOMR)
- Letters sent to impacted residents
- Meetings held with impacted residents



# Aesthetics

- Texture on retaining walls and sound walls
- Tinted concrete
- Landscaping
- Decorative fence and lighting
- Painted signals



# Bridge Retaining Wall Texture Ashlar Stone



# Retaining Wall Texture and Decorative Fence



# Sound Wall – Stacked Stone



# Sound Wall – Ashlar Stone and Decorative Sign



# Decorative Fence



# Decorative Sign and Fence



# Bridge Barrier Wall - Stone






# Decorative Lighting



# 3D Modeling – 141 @ Ladue









# Questions?

