
2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Various
Route: US 71
Job No.: 7P2157

Begin conversion of Rte. 71 to I-49 at various locations in District 7.  

Length: 0.00 MPO: Y
Fund 
Cat: Amendment 3 AC-State: 0 State: 0 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  12,432

Engineering: 7,025 0 0 0 0 0

R/W: 5,407 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Barton
Route: US 71
Job No.: 7P0797B

Replace at-grade intersection with overpass at 30th Road 2.6 miles south of Rte. 160 as 
part of the upgrade to I-49. Construction funding from 7P2157. 

Length: 2.96 MPO: N
Fund 
Cat: Amendment 3 AC-State: 1,840 State: 465 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  2,567

Engineering: 262 173 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,132 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barton
Route: Various
Job No.: 7P0797N

Outer road improvements on disconnected sections of Northwest 20th Lane and 
Northwest 90th Road as part of the upgrade to I-49. Construction funding from 
7P2157. 

Length: 2.50 MPO: N
Fund 
Cat: Amendment 3 AC-State: 67 State: 20 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  87

Engineering: 0 10 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 77 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: US 71
Job No.: 7P0659

Construct outer roads on disconnected sections from 3.1 miles south of Rte. 52 (east) to 
1 mile north of Rtes. A/B as part of the upgrade to I-49. Construction funding from 
7P2157. 

Length: 4.46 MPO: N
Fund 
Cat: Amendment 3 AC-State: 5,265 State: 1,932 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 11 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  7,310

Engineering: 113 481 463 0 0 0

R/W: 0 129 0 0 0 0

Construction: 0 0 6,124 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: US 71
Job No.: 7P0797

Various improvements from Cass County to I-44 as part of the upgrade to I-49. 
Construction funding from 7P2157. 

Length: 100.75 MPO: N
Fund 
Cat: Amendment 3 AC-State: 12,150 State: 3,417 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 11 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  15,597

Engineering: 30 1 1,454 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 14,112 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Aug-17-2010 Section 4 - 1 District 7 Dollars in Thousands
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2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Bates
Route: US 71
Job No.: 7P0797K

Replace at-grade intersection with interchange at Rtes. AA/E as part of the upgrade to 
I-49. Construction funding from 7P2157. 

Length: 1.50 MPO: N
Fund 
Cat: Amendment 3 AC-State: 2,934 State: 739 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  4,268

Engineering: 595 273 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,400 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: 71
Job No.: 7P0601

Roadway improvements from Pineville to the Arkansas state line. Construction 
funding from 7P2157.  Amendment 3 new major project.

Length: 0.00 MPO: N
Fund 
Cat: Amendment 3 AC-State: 14,108 State: 3,536 Local: 0

Future Cost:  25,001 - 50,000

Sec Cat: System Expansion Award 
Date: 2015 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  34,888

Engineering: 10,687 5 1 1 1 3,859

R/W: 6,557 0 0 0 0 0

Construction: 0 0 0 0 0 13,777

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P0797E

Replace at-grade intersection with interchange at Rte. DD as part of the upgrade to I-
49. Construction funding from 7P2157. 

Length: 2.56 MPO: N
Fund 
Cat: Amendment 3 AC-State: 4,211 State: 1,059 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  5,795

Engineering: 525 389 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,881 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P0797F

Replace at-grade intersection with interchange at Rte. E as part of the upgrade to I-49. 
Construction funding from 7P2157. 

Length: 4.99 MPO: N
Fund 
Cat: Amendment 3 AC-State: 4,535 State: 1,139 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  6,187

Engineering: 513 417 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 5,257 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2011-2015 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

7/2014-
6/2015

County: Vernon
Route: US 71
Job No.: 7P0797G

Replace at-grade intersection with interchange at Rte. M as part of the upgrade to I-
49. Construction funding from 7P2157. 

Length: 0.73 MPO: N
Fund 
Cat: Amendment 3 AC-State: 3,635 State: 915 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  5,071

Engineering: 521 336 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,214 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P0797H

Replace at-grade intersection with interchange at Rte. D as part of the upgrade to I-49. 
Construction funding from 7P2157. 

Length: 0.85 MPO: N
Fund 
Cat: Amendment 3 AC-State: 3,500 State: 881 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  4,894

Engineering: 513 318 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,063 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P0797I

Replace at-grade intersection with interchange at relocated Rte. TT as part of the 
upgrade to I-49. Construction funding from 7P2157. 

Length: 6.12 MPO: N
Fund 
Cat: Amendment 3 AC-State: 7,571 State: 2,880 Local: 10

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 11 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  10,475

Engineering: 14 839 667 0 0 0

R/W: 0 158 0 0 0 0

Construction: 0 0 8,797 0 0 0

FFOS: 0 0 10 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P0797L

Replace at-grade intersection with overpass at County Road 290 1.3 miles north of Rte. 
M as part of the upgrade to I-49. Construction funding from 7P2157. 

Length: 2.01 MPO: N
Fund 
Cat: Amendment 3 AC-State: 1,682 State: 608 Local: 0

Future Cost:  0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight
Estimate Total:  2,295

Engineering: 5 340 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,950 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Aug-17-2010 Section 4 - 3 District 7 Dollars in Thousands
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