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Design‐Build Goals

• Deliver the project within the programmed budget 
of $125 million 

• Construct a Missouri River bridge that can be reasonably 
maintained to provide more than a century of useful life

• Maximize the mobility, capacity and safety improvements in 
the corridor when construction is complete

• Minimize and mitigate construction impacts and maximize 
work zone safety to customers through construction staging 
and communication efforts

• Complete the project no later than July 1, 2016 



Cost

• $125 million
– Property acquisition
– Utility relocation
– Contingencies/misc

• $117 million Design‐Build contract



Boone Bridge Design‐Build Team

• Jim Gremaud, Project Director
• Tim Hellebusch, Deputy Project Director
• Dave Simmons, Project Engineer
• Heather Copeland, Project Engineer
• Linda Wilson, Community Relations
• Greg Budd, FHWA



Project Description
• New Missouri River bridge connecting 
St. Charles and St. Louis counties

• Replaces 1935 bridge
• Shared use path connecting Katy Trail State 
Park to Monarch Levee Trail

• Includes Chesterfield Airport Road interchange





General Scope Items

• Flexibility of FHWA approved standards
• Additional Applicable Standards
• Quality Management Plan
• Maintenance of Traffic Plan
• Safety Plan
• Co‐location Contractor/MoDOT team
• Diverse subcontractors and overall workforce



Risk Allocation

MoDOT is proactively working on these risk items:
• Property acquisition
• Utility relocation
• Third party agreements
• Geotech information
• Environmental permits process



Procurement Schedule
Item Date

Issue RFQ January 9, 2012

Deadline for submitting RFQ questions January 23, 2012  

MoDOT posts final responses to questions January 27, 2012  

Final RFQ Addendum issued, if needed January 30, 2012

SOQs due February 6, 2012  

MoDOT notifies short listed Submitters February 22, 2012 

Issue  RFP March 2, 2012   

Technical Proposal Discussions March 5 – May 4, 2012

Final Proposal and Price Allocation Due June 1, 2012  

Selection of Apparent Best Value July 2012 

Negotiations July – August 2012  

Award of Contract/NTP1 August 2012



Disadvantaged Business Enterprise
• 14 % for construction activities
• 20 % for professional/design activities

• DBE firms must be certified with the Missouri 
Regional Certification Committee (MRCC)
http://www.modot.mo.gov/business/contractor_resources/Ex
ternal_Civil_Rights/DBE_program.htm.



Workforce

• Federal workforce goals apply to project
– 14.7% minority
– 6.9% female

• Goals apply per craft
• On‐The‐Job training goals will apply if 
workforce goals aren’t met per craft



Project Contact

Project Director Jim Gremaud
Boone.Bridge@modot.mo.gov

314‐453‐5077

External Civil Rights Director Lester Woods
Lester.WoodsJr@modot.mo.gov

573‐751‐2859

www.modot.org/boonebridge
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