

**2011 - 2015 STIP
Highway and Bridge Construction Schedule
April Administrative Modifications
Projects Added or Modified**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
1	Nodaway	A	1B0801K	2011 CN	Bridge improvements on Rte. A over Elkhorn Creek and on Rte. VV over Long Branch. Funded by GARVEE. Project involves bridge L0196 and N0039. Part of the Safe and Sound program. Reason: To split out painting for project 1B0803C Funding Source: No Change	-\$176 (was 1015 , now 839)	-21 (was 153 , now 132)
1	Nodaway	A	1B0803C	2012 CN	Bridge painting on Rte. A over Elkhorn Creek and on Rte. VV over Long Branch in Nodaway County. Funded by GARVEE. Project involves bridges L0196 and N0039. Reason: To split out painting for project and delay from SFY 2011 for better bids Funding Source: Project 1B0801K and SFY 2012 Available STIP funds	\$181 (was 0 , now 181)	\$21 (was 0 , now 21)
6	St. Louis	100	6S2394	2012 CN	Signal improvements on Rte. 100 from Taylor Rd. to Oakland Ave. Maximum CMAQ funds \$166,000. Reason: To split out project 6S2394B for more competitive and manageable contracts Funding Source: No Change	-\$167 (was 380 , now 213)	No Change (now 0)

**2011 - 2015 STIP
Highway and Bridge Construction Schedule
April Administrative Modifications
Projects Added or Modified**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding <i>(Changes in Italics)</i>	Change in Construction and Right of Way Funds	Change in Engineering Funds
6	St Louis	67	6S2394B	2012 CN	Signal improvements on Rte. 67 from Whitehall Manor to Old Halls Ferry Rd., and Schuetz/Bauer to Litzsinger Rd. Maximum CMAQ funds \$129,000. Reason: To split out project for more competitive and manageable contracts Funding Source: Project 6S2394	\$167 (was 0 , now 167)	No Change (now 0)
8	Stone	248	8O2372	2011 CN	Streambank stabilization along the James River. Project involves Bridge A3821. USDA Natural Resource Conservation Service to reimburse 75 percent of costs upon completion of the project. <i>\$278,000 from USDA in SFY 2012.</i> Reason: To add funding from other sources to the project Funding Source: No Change	No Change (now 370)	No Change (now 26)
10	Stoddard	91	0S2260	2011 CN	Pavement improvements from Rte. 25 to Rte. 61. Reason: To accelerate project from SFY 2012 Funding Source: Award Savings and delayed SFY 2011 projects.	-\$24 (was 833 , now 809)	No Change (now 66)
Total						-\$19	\$0



**2011-2015 Scoping and Design Projects
April Administrative Modifications
Projects Added**

Transportation Planning

2217 St. Marys Blvd.
P.O. Box 270
Jefferson City, MO 65102
Phone (573) 526-8058 Fax (573) 526-8052

							STATE FISCAL YEAR PROJECT BUDGETING (ENGINEERING)	
							7/2011- 6/2012	7/2012- 6/2015
County: Newton	Scoping for interchange modifications at Rte. 166. Project funded by Quapaw Tribe of Oklahoma.							
Route: 44	Job No: 712233	Reason: To improve interchange.		Fed	State	Local		
				0	50	0		
			Fed	State	Local			
			0	50	0			
						District Engineering Total:	25	25