

Route 141 Community Advisory Group

November 17, 2009



Goals and Objectives

- Provide periodic updates on Route 141 project
- Obtain feedback concerning project
- Seek input on elements that can be incorporated into the project



Ground Rules

- We will respect everyone's opinion
- MoDOT must meet the commitments we made in the Environmental Assessment
- The alignment of Route 141 cannot change
- MoDOT's schedule cannot be negatively impacted



Composition of CAG

- One from each Board of Trustees
- Staff from local municipalities
- Local business owners/leaders



Meeting Agenda

- Project Update
- Project Schedule
- Grading Project Update
- Sound Wall Update
- Aesthetics



Project Update

November 10 Public Meeting

- 200+ in attendance
- 160+ visited virtual website
- General comments:
 - Ready to get started
 - Appreciated the update
 - Don't use local streets for construction access



MoDOT Route 141 Schedule/Update

- Right of Way Acquisition Ongoing
- Grading project (North Side of Olive) Ongoing
- Utility Relocations Starting Fall 2009
- Construction Project Letting February 2010
- Construction Begins May 2010
- Construction Complete Fall 2012



Detailed Schedule November - March

- Mid November – early December – detailed plan reviews
- Mid December – plans submitted to MoDOT's Central Office for processing
- Mid January – Advertisement for bids
- Late February – Open bids
- Early March – Commission Award



Right of Way Acquisitions

- Have settled or are close to settling approximately half of parcels
- Have started condemnation process, however will continue to negotiate



Grading Project Update

- Berm at Woodlake Village
 - Finish grading complete soon
 - Seeding in next couple of weeks
- Trench on north side of Olive
 - Blasting rock once a day – complete by Thanksgiving
 - Utility work will start after December 1



Grading Project



Grading Project



Sound Wall Update

- Sound walls along west side of Route 141
- East side of Route 141 at Ladue Farms
- Sound berm on west side of Route 141 at Woodlake Village
- Sound berm on east side of Route 141 at West Hills



Sound Wall Update

- Letters sent to 57 property owners
- Meetings held with benefited property owners in October
- 44 out of 57 ballots returned – 43 YES, 1 NO





Sound Wall and Retaining Wall Color and Texture

- Will have uniform color and texture for sound walls and retaining walls
- Texture on resident side can be different from roadway side



Sound Wall Texture – Ashlar Stone



Sound Wall Texture Old Ashlar Stone



Sound Wall Texture Stacked Stone



Sound Wall Texture Block wall



Texture Ballot Results

- Old Ashlar Stone - 14
- Ashlar Stone - 8
- Stacked Stone - 60
- Block - 8



Sound Wall Color Light Terracotta



Sound Wall Color Sand



Sound Wall Color Light Stone



Color Ballot Results

- Light Terracotta - 50
- Light Stone - 25
- Sand - 14



Ladue Interchange Renderings



Ladue Interchange Looking East



Proposed Interchange
Route 141 & Ladue Road
St. Louis County, Missouri

JACOBS



Ladue Interchange Looking North



Proposed Interchange
Route 141 & Ladue Road
St. Louis County, Missouri

JACOBS



Ladue Interchange Looking South



Proposed Interchange
Route 141 & Ladue Road
St. Louis County, Missouri

JACOBS



Ladue Interchange Looking West



Proposed Interchange
Route 141 & Ladue Road
St. Louis County, Missouri

JACOBS



Ladue Interchange Looking East – ‘Street’ Level



Proposed Interchange
Route 141 & Ladue Road
St. Louis County, Missouri

JACOBS



Aesthetics

- Landscaping
- Decorative fence and lighting
- Texture on bridge barrier on Ladue
- Painted signals



Decorative Sign and Fence



Bridge Barrier Wall - Stone



Decorative Lighting



Questions?

