
2011  -  2015  STIP
Highway and Bridge Construction Schedule

August Administrative Amendment
Projects Split or Modified

(Dollars in Thousands)

District County Route Job No.

Tentative Award 
State Fiscal Year 
and Change by 

Type

Change in 
Construction and 

Right of Way Funds

Change in 
Engineering 

Funds

2011 CN -$66,393 -$4,557
Reason:  To split out projects 7P0797, B, E, F, G, H, I, K, L, N,  
7P0659, 7P0601. (was $66,393, (was $4,557,
Funding Source:  No Change now  0) now 0)

$2,132 $168

2011  CN Reason:  To upgrade roadway to interstate standards. (was  0, (was $5,
Funding Source: Project 7P2157 now $2,132) now $173)

$77 $10
2011  CN Reason:  To upgrade roadway to interstate standards. (was 0, (was 0,

Funding Source: Project 7P2157 now  $77) now  $10)

2011 RW $129 
(existing project) $6,124 $463

2012  CN Reason:  To upgrade roadway to interstate standards. (was  $129, (was $481,
Funding Source: Project 7P2157 now  $6,253) now  $944)

$14,112 $1,454
2012  CN Reason:  To upgrade roadway to interstate standards. (was  0, (was  $1,

Funding Source: Project 7P2157 now  $14,112) now  $1,455)

Construct outer roads on disconnected sections from 3.1 miles 
south of Rte. 52 (east) to 1 mile north of Rtes. A/B as part of the 
upgrade to I-49. Construction funding from 7P2157. 

7 Bates 71 7P0797 Various improvements from Cass County to I-44 as part of the 
upgrade to I-49. Construction funding from 7P2157. 

Bates 71 7P06597

7 Barton 71 7P0797N Outer road improvements on disconnected sections of Northwest 
20th Lane and Northwest 90th Road as part of the upgrade to I-
49. Construction funding from 7P2157. 

Description of Location/Improvement/Funding

7 Barton 71 7P0797B Replace at-grade intersection with overpass at 30th Road 2.6 
miles south of Rte. 160 as part of the upgrade to I-49. 
Construction funding from 7P2157. 

7 Various US 71 7P2157 Begin conversion of Rte. 71 to I-49 at various locations in District 
7.  
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$3,400 $268
2011 CN Reason:  To upgrade roadway to interstate standards. (was  0, (was  5,

Funding Source: Project 7P2157 now  $3,400) now  $273)

$13,777 $3,862

2015  CN
Reason:  To coordinate with Arkansas on the Bella Vista Bypass.

(was  0, (was  $5,
Funding Source: Project 7P2157 now  $13,777) now  $3,867)

$4,881 $384

2011  CN Reason:  To upgrade roadway to interstate standards. (was  0, (was  $5,
Funding Source: Project 7P2157 now $4,881) now  $389)

$5,257 $412

2011  CN Reason:  To upgrade roadway to interstate standards. (was  0, (was  $5,
Funding Source: Project 7P2157 now  $5,257 ) now  $417)

$4,214 $331
2011 CN Reason:  To upgrade roadway to interstate standards. (was  0, (was $5,

Funding Source: Project 7P2157 now  $4,214) now $336)

7 Vernon 71 7P0797G Replace at-grade intersection with interchange at Rte. M as part 
of the upgrade to I-49. Construction funding from 7P2157. 

7 Vernon 71 7P0797F Replace at-grade intersection with interchange at Rte. E as part 
of the upgrade to I-49. Construction funding from 7P2157. 

7 Vernon 71 7P0797E Replace at-grade intersection with interchange at Rte. DD as part 
of the upgrade to I-49. Construction funding from 7P2157. 

Replace at-grade intersection with interchange at Rtes. AA/E as 
part of the upgrade to I-49. Construction funding from 7P2157. 

7 McDonald 71 7P0601 Roadway improvements from Pineville to the Arkansas state line. 
Construction funding from 7P2157.  Locally known as the Bella 
Vista Bypass.  Project relates to project 7P0825.  Amendment 3 
new major project.

Bates 71 7P0797K7
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$4,063 $313

2011  CN Reason:  To upgrade roadway to interstate standards. (was  0, (was $5,
Funding Source: Project 7P2157 now $4,063) now  $318)

2011 RW $158 
(existing project) $8,787 $667

2012  CN Reason:  To upgrade roadway to interstate standards. (was  $158, (was  $839,
Funding Source: Project 7P2157 now  $8,945) now  $1,506)

$1,950 $158

2011  CN Reason:  To upgrade roadway to interstate standards. (was  0, (was  $182,
Funding Source: Project 7P2157 now  $1,950) now  $340)

Total:  $2,381 $3,933

7 Vernon 71 7P0797L Replace at-grade intersection with overpass at County Road 290 
1.3 miles north of Rte. M as part of the upgrade to I-49. 
Construction funding from 7P2157. 

7 Vernon 71 7P0797I Replace at-grade intersection with interchange at relocated Rte. 
TT as part of the upgrade to I-49. Construction funding from 
7P2157. 

7 Vernon 71 7P0797H Replace at-grade intersection with interchange at Rte. D as part 
of the upgrade to I-49. Construction funding from 7P2157. 
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