Preliminary QA Hold Points


1. After installation of best management practices (BMP’s) and environmental controls to confirm that they have been installed per plans and standards and prior to any grading or land disturbance taking place.
2. After all clearing and grubbing.
3. After completion of grading for roadbed and prior to placement of base to ensure test data is up to date and proof rolling is satisfactorily complete.
4. After placement of each layer of base course to ensure proper grade, thickness, density and that test data is up to date.
5. Prior to first asphalt lift and between subsequent lifts.
6. Prior to concrete paving to ensure proper width, depth, baskets, tie bars, etc.
7. Prior to any concrete pour.
8. Prior to application of seed & mulch or sod to review readiness of slopes and grade.
9. Prior to switching traffic or opening to traffic.
10. After completion of drainage installation and prior to backfill.
11. Every 7 vertical feet during placement of MSE wall panels, straps, and select granular backfill.
12. Prior to beginning pile driving to confirm pile driving submittals, equations, and equipment.
13. After completion of pile driving operation to review results and records.
14. Prior to placement of concrete for substructure unit.
15. Prior to steel girder erection to verify rocap testing is complete and that inspection torque is determined for each combination of nut/bolt.
16. Prior to placement of concrete for bridge deck, approach slab, approach pavement, diaphragms and bridge barrier.
17. Prior to placement of concrete for all CIP retaining walls and box culverts.
18. Every 1500 feet of roadway barrier.
19. Prior to placement of concrete for curb, sidewalk, gutter, islands, raised medians, paved approaches, etc.
20. [bookmark: _GoBack]Prior to placement of concrete for signal bases, DMS and ITS foundations, sign foundations.
21. After placement of drilled shaft concrete and prior to column construction to review CSL results.
22. Between structural steel coating applications.
23. Prior to beginning construction of MSE Walls & Box culverts to confirm subgrade.
